
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 057 Date: 07-Nov-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 156

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 7, 2012
Weather – overcast, light wind

Cable Band Wrapping – North Side Span

-pull machined was at edge of pp26 downhill and push machine was at about 8ft uphill from pp26.
-Ironworkers started trying wrapping with the modified feet. The feet shaved off some of the s wire as the
machine was wrapping. Ironworkers decided to remove about 1ft of the wrapped wire that was shaved.
Ironworkers then tried fitting the wood feet to the machine but the wood feet were too big and didn’t fit.
Ironworkers then put the original steel feet back on the machine but flipped the flat surface of the feet on
the cable. Ironworkers tried wrapping a few inches before lunch but more adjustment needed to make to
the feet.
-Ironworkers (Ethan, Jose and Carlos) showed up after break at 1015hr to work on the pull machine. The
wood feet were installed.
-labors started applying zinc paste at pp28 to 30 in the morning and about 8ft was done. Labors also
continued cleaning the wrapped wire at pp24 to 26.
(See Tom Shimada’s diary for the afternoon work)
I left at 1300.

Mike Draper’s crew started hand wrapping the termination at pp16. One s wire was broken (or accidentally
cut) and it was too short to finish wrapping into the groove of the cable band. Roman and ABF engineer,
Ben Jones, decided to do a splice at the broken end of the wire and additional wedges at the splice area.
(See Victor P’s diary)
Draper’s crew continued hand wrapping at pp18 and started doing the ‘after splice’ cadwelding. (See Victor
A’s diary)

Labor
(0700 to 1730 – 10 hours)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Jose Avilla Jr., Jose Avalos (zinc paste)
Renaissa Weiss, Pedro Garcia (cleaning wrapped wire)
Laraine’s Hour –0630 to 1500 (field 0700 to 1300)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 057 Date: 07-Nov-2012 Wednesday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PEDRO GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RENAISSA WEISSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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